

**ENGINEERING CHANGE NOTICE**  
**DART AEROSPACE LTD**

Date: 11.08.16	Job No.: RD2380	ADR Yes/No: N	ADR Date:	ECN #: 11- 622
Product No.: D407-797		Created By: AJS	Approved By: <i>[Signature]</i>	
Product Name: Q.R. STEP		Checked By: <i>[Signature]</i>	General Manager Approval:	

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL	<i>MF 11-08-16</i>
Purchasing Coord.	N		
Production Engineering Coord.	Y	EC/JM	<i>AA 11.08.16</i>

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	N		
QC Coordinator	N		
Customer Technical Support	N		
Marketing	N		
Customer Order Processing	N		

**Reason for Change:** Replace NAS Spacer to reduce vibration

**Documents Affected:**  
D4417 Rev. B  
D4428 Rev. A

**PARTS MUST COMPLY**



**PREVIOUS PARTS SATISFACTORY**



#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N		Supersede D4417	
5	Update Master Document List (MDL)	N		(MDL WITH RELEASE OF STEP PACKAGE)	
6	Update Product Compatibility Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	Y	KJ		<i>11.08.16</i> <i>[Signature]</i>
11	Update Product Specification Files	N			
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		<i>11.08.16</i> <i>[Signature]</i>
13	Update Document Record (DR)	N		(UPDATE WITH RELEASE OF STEP PACKAGE)	
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	<i>N</i>			
16	Update Parts / STC Database	<i>Y</i>	<i>KJ</i>		<i>11.08.16</i> <i>[Signature]</i>
17	Update / Verify ARC Database	N			
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update PPP's	N			
20	Red Decals required?	N			
21	Update Document Control Database / Laminated Dwgs	N			
22	Update Grey Project / Electronic Binder PDF Files	N			
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	<i>KJ</i>		<i>11.08.16</i> <i>[Signature]</i>
24					

**Description / Action:**

1 KIT FOR TESTING CURRENTLY IN PRODUCTION MUST COMPLY

IIN, ICA & MDL TO BE RELEASE WHEN TESTING COMPLETE

ECN Verified & Complete: *[Signature]*

Date: *11/08/24*